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FYI.

Late Friday, Joe Whelan responded to my below e-mail (his reply attached), and his responses were 
satisfactory for our near-term concerns.  
btw, Joe was a bit delayed getting his response out as the mayor of Honolulu visited the site that 
afternoon, with little notice--seems the visit went well.

After getting his responses late Friday, I spoke with Joe.  That conversation further reassured me they are 
seriously addressing the items in our Order and are as prepared as they can be for a significant storm.   
Most importantly, while they are not quite ready to claim the diversion structure as "functional,"  as of end 
of Friday, the U ditch and 78-inch diameter pipe are in an alignment to provide significant channeling of 
storm water around the upper portion of the landfill--I think that's huge.  The Order deadline for them to 
have it functional is 15 Feb; a date they should easily meet.

Additionally, WM has met every deadline on submittals and they are generally in good shape.  We'll reply 
this week to the ones they submitted 1 Feb.  Also,  I'll be sending Joe a deliverables tracking spreadsheet 
today to help he and I track them, including our reviews, etc.

Bottom line from my perspective at this point is I don't see any real emergency from significant storms, 
they've been responsive to the Order and taking appropriate actions in preparation for future rain 
(especially their pace of getting that diversion structure functional).

Stephen F. Tyahla, P.E.,CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division
U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information 
solely intended to be conveyed to the designated recipient(s).  If you receive this email and are not an 
intended recipient, please delete this email and its attachments immediately.  The unauthorized use, 
dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law.] 

Stephen Tyahla 02/04/2011 11:41:28 AMJoe, We are reviewing the submittals you provid...

From: Stephen Tyahla/R9/USEPA/US
To: jwhelan1@wm.com
Cc: Bret Moxley/R9/USEPA/US@EPA, lene.ichinotsubo@doh.hawaii.gov, Steve 

Armann/R9/USEPA/US@EPA, steven.chang@doh.hawaii.gov, stuart.yamada@doh.hawaii.gov, 
David Wampler/R9/USEPA/US@EPA, Ellen Blake/R9/USEPA/US@EPA, Arlene 
Kabei/R9/USEPA/US@EPA

Date: 02/04/2011 11:41 AM



Subject: Near-term storm preparation at WGSL 

Joe,

We are reviewing the submittals you provided on 1 February 2011 in response to our Administrative Order 
on Consent ("AOC") and our 28 January 2011 e-mail that conditionally approved re-opening of cell E6 at 
the Waimanalo Gulch Sanitary Landfill ("WGSL").  I anticipate sending you our detailed feedback on those 
work plans and schedules by the latter part of next week.

However, in light of "heavy rain" being forecasted by NOAA for the vicinity of the WGSL this coming 
weekend, we are providing the below interim comments on your "Revised Storm Water Management 
Update & Contingency Plan," ("contingency plan") and would like your written response to these today.   
These particular comments generally concern near-term preparation for storm events and are either items 
that lack detail or are absent in the contingency plan Waste Management of Hawaii ("WMH") submitted on 
1 February.  

(1)  Please provide details on WMH's process for deciding when Cell E6 operations are to be shut-down 
due to rain storm events and how such a shut-down would be executed.
(2)  Please provide a description of how WMH would secure waste within Cell E6 in anticipation of a 
significant rain event.
(3)  Please inform us of the status (e.g., flanged or otherwise shut and secured) of the 36-inch diameter 
fiberglass manhole that connects to the 78-inch Hobas pipe, that is located just upstream of the temporary 
earthen berm that is directly downstream of Cell E6.
(4)  The contingency plan states, under item 5), that "The sedimentation basin, temporary berm in the Cell 
E6 area, 36 inch storm water diversion piping, and general facility drainage ditches will be monitored and 
maintained during potential storm events."  Please describe the type and frequency of monitoring that will 
be performed, who will perform the monitoring, including after normal work hours (WMH's security 
service?).

I will give you a call in approximately an hour to discuss, but feel free to call me sooner.

We appreciate your cooperation. 

Stephen F. Tyahla, P.E.,CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division
U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov
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RE: Near-term storm preparation at WGSL
Whelan, Joseph  
to: 
Stephen Tyahla 
02/04/2011 04:51 PM 
Show Details 
 
 
 
History: This message has been replied to. 
Greetings Steve. 
  
                Please find our responses to your referenced request. 
  
                Best regards, 
  
                Joe 
  
From: Tyahla.Stephen@epamail.epa.gov [mailto:Tyahla.Stephen@epamail.epa.gov]  
Sent: Friday, February 04, 2011 9:41 AM 
To: Whelan, Joseph 
Cc: Moxley.Bret@epamail.epa.gov; lene.ichinotsubo@doh.hawaii.gov; Armann.Steve@epamail.epa.gov; 
steven.chang@doh.hawaii.gov; stuart.yamada@doh.hawaii.gov; Wampler.David@epamail.epa.gov; 
Blake.Ellen@epamail.epa.gov; Kabei.Arlene@epamail.epa.gov 
Subject: Near-term storm preparation at WGSL  
  
Joe,  
 
We are reviewing the submittals you provided on 1 February 2011 in response to our Administrative Order on 
Consent ("AOC") and our 28 January 2011 e-mail that conditionally approved re-opening of cell E6 at the 
Waimanalo Gulch Sanitary Landfill ("WGSL").  I anticipate sending you our detailed feedback on those work plans 
and schedules by the latter part of next week.  
 
However, in light of "heavy rain" being forecasted by NOAA for the vicinity of the WGSL this coming weekend, we 
are providing the below interim comments on your "Revised Storm Water Management Update & Contingency 
Plan," ("contingency plan") and would like your written response to these today.   These particular comments 
generally concern near-term preparation for storm events and are either items that lack detail or are absent in the 
contingency plan Waste Management of Hawaii ("WMH") submitted on 1 February.    
 
(1)  Please provide details on WMH's process for deciding when Cell E6 operations are to be shut-down due to 
rain storm events and how such a shut-down would be executed. [Whelan, Joe] The facility is currently 
closed to the public, which means our daily volumes are fairly small.  Our normal procedures call for us 
to stop operations if rainfall amounts create either a safety, environmental or operations concern.  If 
unloading or processing operations are severely affected, we would suspend operations, and begin 
covering the waste material placed that day.  As you know, we only create a working face disposal area 
large enough to accept the predicted days waste receipts.  Therefore, this area is very small now until we 
reopen to the public.  Once operations are ceased, we will place daily cover over all exposed waste.  
This cover would meet interim cover requirements, which is one foot of soil, which is compacted after 
placement. 
(2)  Please provide a description of how WMH would secure waste within Cell E6 in anticipation of a significant 
rain event. [Whelan, Joe] We have already evaluated and reinforced the existing DI-1 interceptor 
manhole by placing a mound of large boulders in front of this manhole to prevent silt from washing over 
and covering the opening.  Additionally, we have increased the height and breadth of the berm placed 
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below this manhole in an effort to create a damned area in order to keep it from clogging with silt.  
Today we are also constructing a second berm located just above the  northern leading edge of Cell E6 
in order to dam up any water that fell in this area, and prevent it from entering Cell E6.  This berm is 
slightly angled to divert water towards the northwest, so that in the event that this new berm over 
topped, storm water would be diverted into the previous Cell E6 lake area, but around any exist waste 
material.  This berm would also be covered with liner material in order to prevent any breakthroughs.   
(3)  Please inform us of the status (e.g., flanged or otherwise shut and secured) of the 36-inch diameter fiberglass 
manhole that connects to the 78-inch Hobas pipe, that is located just upstream of the temporary earthen berm 
that is directly downstream of Cell E6. [Whelan, Joe] This manhole is flanged off and covered by several 
feet of road base material, and not accessible to any storm water. 
(4)  The contingency plan states, under item 5), that "The sedimentation basin, temporary berm in the Cell E6 
area, 36 inch storm water diversion piping, and general facility drainage ditches will be monitored and maintained 
during potential storm events."  Please describe the type and frequency of monitoring that will be performed, who 
will perform the monitoring, including after normal work hours (WMH's security service?). [Whelan, Joe] Waste 
Management and contractor employees are on site performing normal duties from approximately 
6:00AM thru 7:00PM daily.  We have a 24 hour 7 day per week security service who are trained to 
phone WM on call personnel in the event that a storm event hits the facility.  Our employees would then 
provide an assessment of current conditions.   
 
I will give you a call in approximately an hour to discuss, but feel free to call me sooner.  
 
We appreciate your cooperation.  
 
Stephen F. Tyahla, P.E.,CHMM 
Project Manager, RCRA Corrective Action Office 
Waste Management Division 
U.S. EPA Region IX 
75 Hawthorne Street (WST-5) 
San Francisco, CA 94105 
Ph. 415.972.3466 / Fax 415.947.3533 
tyahla.stephen@epa.gov 
 
[This email, including any attachments, may contain non-public, privileged and/or confidential information solely 
intended to be conveyed to the designated recipient(s).  If you receive this email and are not an intended 
recipient, please delete this email and its attachments immediately.  The unauthorized use, dissemination, 
distribution, or reproduction of this email and its attachments is strictly prohibited by law.]  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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